


RVES New Addition

Construction Progress:

Completed concrete slab-on-
grade

ICF wall blocking installed up to
top of first floor elevation

Concrete pour for ICF walls this
week

Laying block for corridor walls

Setting door frames
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* Procurement of phones,

interactive boards and other
classroom technology in progress

* Project remains within budget
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